39 0ld Ridgebury Road

UMETCO MINERALS- CORPORATION
Danbury, CT 06817

Internal Correspondence

July 7, 1986
AL A ‘\%%6
A2
To: Messrs.
R. G. Tisch
L..E. Barron

cc: “é{ F. Frost

D. J. Hansen
F. V McMillen (w/o attach.)

Re: Niagara Falls
Environmental Issues

Gentlemen:

Richard spoke to me regarding Umetco's action plan to address the
environmental 1ssues at Niagara Falls identified in the corporate audit. I
indicated there 1s no official detailed action plan but that we are addressing
the 1ssues as covered under the Stratcor environmental agreement. I have
attached a copy of Schedule A of that agreement as well as numerous memos and
reports addressing the various 1ssues. We plan to have a written agreement
with Stratcor when each i1tem on Schedule A 1s complete.

Briefly, the status of the 1tems on Schedule A 1s as follows:

A. All PCB replacement,retroflttlng or disposal etc., has been
completed and we are awaiting completion of the three month
power test to totally complete this item.

B. The scrubber 1s complete, has been tested and operated well,
A minor modification to a fume hood 1s needed to totally
complete this item and should be done shortly.

C. Complete and acknowledged by Stratcor.

D. Quotes are being obtained for removal of this asbestos as
well as asbestos in Bldg. 111, the Niacet boilers and
associated piping (Bldg. 4A) and some 1incidental asbestos in
storage. It 1s expected to let a contract (+ $50M) for that
work 1n 2 or 3 weeks.

E. Complete and acknowledged by Stratcor.

F. More than 50% complete and should be totally complete within
one month.
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G. Has been tested as non-hazardous and curréntly being disposed
of i1n local landfaill.

H. Yard has been tested and found to have no hazardous waste and a
radioactive survey has been completed and any radioactive material
removed.

I. Lake 1s drained and 1s currently :‘being filled and graded by
: El-Tech and Umetco. Should be completed within one month.

J. All radioactive areas have been cleared and cleanup material 1is
- being disposed of through appropriate channels and at approved
disposal sites. This entire activity including H above has been
coordinated with and approved by N.Y. State, with the objective -
of terminating all radiocactive licenses at the_old Umetco site.
When that 1s completed will depend upon the states' schedule.

If you have any questions about the attachments or other i1ssues please
contact me. We will forward copies of the completion acknowledgements with

Stratcor for all Schedule A items when they are completed.

Very truly yours,

D. G. Millenbruch

DGM:er -
0069%e
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Schedule A
Niagara Falls, New York

Descraption of the Work

Work to be Done Estamated Cost M$ Estimated Completion Date

A. Replace, retrofill or 200-250 8/86
dispose of PCE con-
" taining transformers,
capacitors and dis-
~ pose of cleanup mate-

rails.
]
B. Complete halade 100 8/86
scrubber.
“/E; Dispose of chrome 8-10 6/86
oxide
D. Remove globar elevator 12-15 8/86
asbestos.
”/;; Dispose of ha antimony 15-25 10/86
tungsten.
F. Daspose of sample cans 15~-25 10/86 -
G. Sample, test and dispose 5-75 10/86 ‘

of, 1f necessary, super-
sucker dust.

H. Yard area sampling and 25- ? (bag) 3/87 -
cleanup, 3f necessary.

I. Drain and £fi1ll Lake Linde 25-50 12/86

J. Clean up radicactive areas 25-50 8/86
of plant.
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